



## National Resilience Programme

# Quarterly Fact Sheet

## UNOPS and LGED Sub Project

### Updates from January 2022 to March 2022

#### Asset Management System in LGED



- Two AMPs (Road + Bridge) reviewed by LGED and UNOPS and ready for finalization.
- Road Deterioration Model (RDM) User's Guide finalized. Completed documentation of computerized RDM interface architecture and coding.

#### Resilient Infrastructure



- The final drafts of Failure Analysis toolkit and report prepared.
- Completed preparation for the Failure Analysis workshop, piloting and field visits (scheduled for the next quarter).
- Preparatory work for validation of the Failure Analysis toolkit is ongoing.
- There were 8 internal technical team meeting on Failure Analysis Study.

#### Capacity Building of LGED



- The Basic Course on Asset Management at the Engineering Staff College continued. 4 batches consisting 87 participants have been completed during the quarter, coming from different government agencies-- LGED, PWD, BWDB, DPHE, and LGIs.

#### Other Activities



- An independent evaluation of the NRP-UNOPS subproject has been completed by Miyamoto International Inc.
- NRP-UNOPS collaborated with the Oxford Policy Management (OPM) to complete the Joint Programme Evaluation of the entire NRP.
- NRP discussed in the 66th Commission on Status of Women as Bangladesh LGRDC minister joined.
- Participated in NRP-II: Kick off Meeting with Secretary MODMR
- Participated in 12th JPIC Meeting of NRP
- UNOPS' internal Quarterly Assurance Meeting for Q4 of 2021
- Inputs to Annual Report 2021
- Shared [International Women's Day 2022 Video](#) celebrating the achievements of change-makers in Bangladesh for a sustainable tomorrow.



NRP team continued in-person office on a roster basis throughout the quarter, including in-person meetings with partners. All team members are vaccinated and COVID protocols continue to be maintained. However, virtual modalities still continue due to their effectiveness and practicality.