



National Resilience Programme Quarterly Fact Sheet

UNOPS and LGED Sub Project

Updates from October 2021 to December 2021

Asset Management System in LGED



- Completed review of the Draft Final of two AMPs (Road + Bridge) by LGED and UNOPS; Findings and suggestions will be finalized through a consultative workshop.
- Road Deterioration Model (RDM) User's Guide finalized. Completed documentation of computerized RDM interface's architecture and coding.

Resilient Infrastructure



- Failure Analysis toolkit and report drafts have been prepared and under review.
- Preparation for the Failure Analysis workshop, piloting and field visits is underway.
- Preparatory work for validation of the Failure Analysis toolkit is underway.
- 10 Internal technical team meeting on Failure Analysis Study.

Capacity Building of LGED



- A reception program for the IAM certified pool of trainers took place on 4th of October at BICC. The pool has also gone through an extensive Training of Trainers (TOT) Program.
- A residential training course for the 2nd batch of LGED officials on Project Management Professional (PMP) took place from 10th November 2021.
- 9 residential batches of Basic Course on Asset Management at the Engineering Staff College have been completed. Different government agencies - LGED, PWD, BWDB, DPHE, Paurashava and others have participated in the training.

Other Activities



- Meeting between SIDA, UNDP, UNOPS and UNWomen on costed extension of NRP and preparation of potential NRP-II.
- 4th Joint Programme Steering Committee (JPSC) Meeting - Government, Donors, and UN Partners
- Two Planning Workshops for Preparation of NRP-II - UNDP, UNOPS, UNWomen, and Consultant Team
- Project Quarterly Assurance Meeting (UNOPS Internal) for Quarter 3
- Meeting with the UNDP Led Joint Programme Evaluation Team, and inputs to their Inception Report.
- Inputs to the revised Programme Document (ProDoc) and RTAPP
- Draft Evaluation Report by Miyamoto International Inc on NRP LGED Part.
- Inputs to PCMT Quarterly Newsletter (Q4)



NRP team returned physical office at the beginning of this quarter and effectively worked with its government and UN counterparts. Strict protocols were maintained as per the WHO guidance to reduce the spread of the COVID-19 virus within the office. Collaborative communication was maintained with other UN Partners and LGED via virtual meeting portals and through in-person meetings.